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Planning Process

Revising process to involve more
agencies.

Goals include:

B Simplifying process to reduce the work
for participating agencies.

B Increasing number of agencies eligible
for hazard mitigation grant funding.




General Planning Concepts

Advisory committee will assist with
oversight of process, plan content.

EMD will develop planning guidance,
determine facilities at risk for agencies,
develop overall plan.

Agencies will assist with development of
plan goals, determine mitigation actions,
adopt plan.




State Agency Responsibilities

Provide facility information to EMD.

Attend / participate in three planning
workshops.

Help develop state mitigation goals,
objectives.

Develop agency-specific mitigation actions.

Sighed letter from agency head adopting
state plan.




Planning Workshops

1. First Quarter 2006 (early):

B Overview of plan requirements, mitigation,
hazards.

2. Mid Year 2006 (mid to late Q3):
B Discuss goals, objectives for state plan.
B Discuss potential mitigation actions.
B Review potential funding sources.

3. Fourth Quarter 2006 (before holidays):

B Review agencies’ proposed mitigation actions.
B State plan review, comments, consensus.




EMD responsibilities

Develop planning guidelines, timeline for
plan development.

Revise / develop new hazard profiles.

Obtain GIS data for hazards of concern.

Determine facilities at risk, by hazard.

Facilitate the planning workshops.

Draft plan, obtain Governor’s adoption,
FEMA approval.




General Timeline

Late 2005 — EMD sends plan guidance to
agencies.

Q1 2006 — First workshop, agencies provide
facility data to EMD.

Q2 2006 — EMD ID’s facilities at risk.

Q3 2006 — Workshop 2, agencies develop
mitigation actions.

Q4 2006 — Workshop 3, agencies submit
mitigation actions to EMD, state plan
revised.




General Timeline — 2

Q1 2007 — Agency adoption letters, EMD
finalizes state plan, EMC recommends
adoption to Governor.

Q2 2007 — FEMA reviews plan, Governor
adopts plan, FEMA approves plan by July 1.




Questions?

Mark Stewart
Hazard Mitigation Strategist
State EMD
253.512.7072
m.Sstewart@emd.wa.gov




